

Master Note For Primavera P6 Common Application Questions Or Issues

APPLIES TO:

Primavera P6 Professional Project Management Version 6.0 and later
Primavera P6 Enterprise Project Portfolio Management Version 6.0 and later
Information in this document applies to any platform.



DETAILS

This note answers the most frequently asked application questions or issues about Primavera P6. If you would like to see additional content included within this Master Note, please provide feedback to this document. For tips on how to provide feedback against a knowledge base document, please see

Audience

The information contained in this note targets end-users of the application. You can use this information when looking for answers to the most common application questions or issues.

Review Common Application Issues or Questions

[NOTE:895162.1](#) No Activities Appear In Progress Reporter (Timesheets)

[NOTE:895549.1](#) Activity Codes Lost After Copying Or Exporting And Importing Activities And Projects.

[NOTE:894979.1](#) The Start and Finish Dates Of An Activity Do Not Correspond To The Duration.

[NOTE:895752.1](#) Unable To View Timesheets

[NOTE:904113.1](#) How Is Planned Value Cost Calculated In Project Management?

[NOTE:894828.1](#) Error: "Unable To Open Project XXXX In Directory ..." When Importing P3 Project Into Project Management

[NOTE:904120.1](#) How To Cost Load A Schedule So Actual Cost Recalculates Based On Duration Percent Complete In P6

[NOTE:904651.1](#) Error: 'A Version x.x.x XER File Cannot Be Imported' When Importing An XER Into Project Management

[NOTE:906320.1](#) How To Export Activity Filters With Layouts

[NOTE:906320.1](#) How To Export Activity Filters With Layouts

[NOTE:907382.1](#) What Does Store Period Performance Do?

[NOTE:1088089.1](#) What Are The Latest Service Packs (SP) For Primavera P6 Version 7.0 (P6 v7)?

[NOTE:890907.1](#) Date Fields Definitions Including How They Are Calculated

[NOTE:891102.1](#) Percent Complete Fields And Their Calculations in Project Management

[NOTE:891443.1](#) How To Import A P3 Project (Including PRX Files) Into Project Management

[NOTE:891488.1](#) How Duration Type Affects Duration, Units Per Time And Unit Calculations in Project Management and Methodology Management

[NOTE:899752.1](#) EarnedValue Definitions In P6 Project Management

[NOTE:900195.1](#) How To Set Planned Dates Equal To Start And Finish Dates Using Global Change

[NOTE:900243.1](#) How Does P6 Perform Leveling?

[NOTE:900728.1](#) How To Troubleshoot Update Baseline Problems, Errors, Or Event Codes

[NOTE:900989.1](#) Resource Planning Allocation/Project Team Usage Is Showing Incorrect Allocation In P6 Web Access

[NOTE:901318.1](#) How To Import EPS Activity Code Assignments From An XER File

[NOTE:902137.1](#) How Project Access And Security Privileges Are Applied To A User Login In P6 Professional and Web Access

[NOTE:903208.1](#) Considerations For Importing Microsoft Project Files (.MPP, .MPS, .MPT) Into P6 And Contractor

Most common problems faced during executing the working application of the software. Here are few which is recognised and solved by us for our registered members.

Join today and be a registered member to access full part of the questionnaire and excel in you project.

Office Address

N1 - A/61, IRC Village, Nayapalli, Bhubaneswar-15,
Odisha, India. Phone - 0674-2554999
Email: info@wiznicworld.com

WIZNIC WORLD

Project Management Consultants Pvt. Ltd.

Website : www.wiznicworld.com